GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept. – Forming Bye pass road to Nuzvidu town from Km 0/000 to 5/000 in Krishna District (Stage-I & II) - Revised Administrative Sanction for an amount of Rs.25.00 Crores – Accorded – Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS-III) DEPARTMENT

G.O.Rt.No.28 Dated: 11.01.2024

Read:

1. G.O.Rt.No.280 TR&B (R.III) Department, dated: 16-09-2021.
2. From the Engineer-in- Chief (R&B) MDRs, Vijayawada, Letter No. Nizvid Bypass/DCE(R)/EE(TEC)/DEE4/AEE/2023, Dt. 12.10.2023.

*****

ORDER:

1. In the first read above, the Government have accorded administrative sanction for an amount of Rs. 25.00 crores for (Rs.7.58 Crores for Stage-I and Rs.17.42 Crores for Stage-II) for the work "Forming Bye pass road to Nuzvid town from Km 0/0 to 5/0 in Krishna District under MDR Capital in relaxation of FRBM norms.

2. In the 2nd read above, the Engineer-in-Chief (R&B) MDR has reported that the private land was acquired for formation of bypass for an extent of Ac. 21.32 cts. by the revenue authorities and the LA amount (Stage-I) was increased from Rs. 7.58 Crores to 13.40 Crores as per the prevailing 17/10/2023 rates in local and as per the new land acquisition Act, 2013. Accordingly, a revised estimate for the said work for Rs.25.00 Crores (Rs.13.40 Crores for Stage-1 and Rs.11.60 Crores for Stage-II) and requested to accord revised administrative sanction for the work "Forming Bye pass road to Nuzvidu town from Km 0/00 to 5/00 in Krishna District under MDR Capital in view of payment of enhanced amount towards land acquisition.

P.T.O.

3. After careful examination of the circumstances reported by the Engineer-in-Chief (R&B), Major District Roads, A.P., Vijayawada in the reference 2nd read above, Government hereby accord Revised Administrative Sanction for an amount of Rs.25.00 Crores (Twenty Five Crores only) (Rs.13.40 Crores for Stage-1 and Rs.11.60 Crores for Stage-II) for the work "Forming Bye pass road to Nuzvidu town from Km 0/000 to 5/000 in Krishna District (Stage-I & II)" subject to the condition that the Department shall not seek under any circumstances, either now or in the future, any sums in excess of the overall sanctioned cost of Rs 25.00 crores.

4. The Engineer-in-Chief(R&B) MDR, A.P., Vijayawada, shall take further necessary action in the matter.

5. This order is issued with the concurrence of Finance (FMU.TR&B) Dept., vide their U.O.No. FIN01-FMUOMRAS(TRBD)/138/2023-FMU-TR-B 1409930 (1436752), Dated: 02-01-2024.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

PRADYUMNA P.S.
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B), Major District Roads, A.P., Vijayawada.
Copy to:
The Finance (FMU.TR&B) Department, A.P.
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada.
The Pay and Accounts Officer, Vijayawada.
The P.S. to Hon'ble Minister(R&B).
The P.S. to Secretary to Govt., TR&B Dept.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER